AssetWORKS | FuelFocusEV

WHAT TO EXPECT

FuelFocusEV's third party integrations provides FleetFocus and EAM
users with up-to-date information on charger transactions to manage
electricity as a fuel. Charging transaction data flows into existing out-
of-the-box fuel reports so that existing management processes and
reports can continue to be used.

Timeline

Before a project can begin:

+ Version must be updated to v22 in most cases

+ One or more chargers must be installed and RFID cards delivered

+ The charging network must have the stations configured for fleet use

@----omeomeoneoas @----ommmmenoes @----someomeomoaes @----oomemmenenoes
Kickoff (1-2 weeks) Setup in Test Quality Check Push to Production
+ Add charger (1-2 weeks) (1-2 weeks) (2 weeks)
information * Applynew Core - Review + After approval of
+ Add fuel cards settings transactions test results, push
. Create new fuel + Enterinterface for any possible to production
type for electricity parameters issues + Quality test
+ MaxQue Setup * Runinterface production setup
(FA/EAM only) successully

Project length can vary based on size of project. Please refer to quote
for full terms and project details.
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